CONTINUATION SHEET AIA DOCUMENT G703 (Instructions on reverse side) PAGE OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 6
Contractor's signed Certification is attached. APPLICATON DATE: 4/29/2005
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: March to April
Use column | on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:
A B o] D | 3 F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED TO FINISH
APPLICATION STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D+E+F)
1
2
3 » 0, 480.01 AL .
Site Demo 30,000.00 30,000.00 0 30,000 100% 0 o
Rough Grading/TESC 39,203.00 0.00 0 0 0% 39,203 0
Storm Drain 50,000.00 0.c0 0 0 0% 50,000 0
Fire Hydrant 45,594.00 0.00 0 0 0% 45,594 0
Retaining Wail 22,533.00 0.00 0 0 0% 22,533 (¢
. . leq i o 0 3,360 0
. Ashp | 0. i o 0 0

410 aWork .
Building 25- West Wall (Shearwall) 3 4]
Building 25 - Center Wall (Shearwall) 33,347.00 3,335.00 7670 11,005 33%|» 22,342 0
Building 25 - East Wall (Shearwall) 15,680.00 1,411.00 2,039 3,450 22%} 12,230 4]
Building 22 - Southeast Wall (Shearwall) 24,809.40 2,481.00 2977 : 5,458 22% 19,351 0
Building 22 - Northeast Wall (shearwall) 9,923.00 794.00 ‘ 1,389 2183 22% 7,740 0
Building 22 - West Wall (Shearwalf) 33,025.00 3,302.50 759 | 10,899 33% 22127 0
Building 21 - West Wall (Shearwalf) 20,148.00 1,410.00 3,023 4,433 22% 15,715 0
Building 7 - Norht Wall (Shearwall) 31,038.00 2,483.00 0 2,483 8% 28,555 o
Building 7 - South Wall (Shearwall) 20,175.00 1,412.00 0 1,412 7% 18,763 0
Building 22 Floor Infill 25,000.00 0.00 o] 0 0% 25,000 0
Building 21 Floor In-fill 15,000.00 0.00 0 0 0% 15,000 0
Building 21 Retaining Wall 10,000.00 0.00 Z’L is’@’? o] 0% 10,000 0
5 0

Miscellaneous Concrete

5iF

Building 22, 3rd Floor (Westside) X . E 4 [§]
Building 22, 4th Floor (Westside) 17800.00 ) 0.00 4,272 4,272 24% 13,528 0
Building 22, 4th Floor (Eastside) 17800.00 0.00 4272 4272 24% 13,528 0
Building 22, Sth Floor (Westside) 17800.00 0.00 4,272 4272 24% 13,528 0
Building 22, 5th Floor (Eastside)] - 17800.00 0.00 4,272 4272 24% 13,528 0
Building 21, 4th Fioor 7500.00 0.00 1,800 1,800 24% 5,700 0

Building 21, 5th Floor 7500.00 0.00 1,800 1,800 24% 5,700 0

Building 22 3rd Floor Framing 2500.00 0.00 0 0 0% 2,900 0
Building 22 4th Floor Framing 2900.00f . 0.00 0 0 0% 2,900 0
Building 22 5th Floor Framing 2900.00 0.00 0 ¢] 0% 2,800 0
Building 21 3rd Floor Framing 1600.00 0.00 0 0 0% 1,600 0
Building 21 4th Floor Framing 1600.00 0.00 0 0 0% 1,600 0
Building 21 5th Floor Framing 1600.00 0.00 0 0 0% 1,600 0
Building 25 7th Floor 15000.00 15,0600.00 0 15,000 | 100% (o] 0

Building 25 6th Floor 7500.00 7,500.00 0 7,500 | 100% 0 0
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112k

Building 25
Building 22
Building 21

Building 25 3rd Floor Drywalt
Building 25 4th Ficor Drywall
Building 25 5th Flcor Drywall
Building 25 6th Floor Drywall
Building 25 7th Fioor Drywalll
Building 22 3rd Floor Drywall
Building 22 4th Floor Drywall
Building 22 5th Floor Drywall
Building 21 3rd Floor Drywall
Building 21 4th Floor Drywall
Buildi Drywa

Building 22
Building

Building 22
Building 21

Building 22 {Main Feeders)
Building 22 (Service to Studios)
Building 21 (Main Feeders)
Building 21 (Service to Studios)
Building 25 (I Main Feeders)
Building 25 (2 Main Feeders)
Building 25 (1 Service to Studios)
Building 25 (2 Service to Studios)
Electrical Demo

2186800
91,450.67
81,459.67

BN DP BN GOPLN

3 U 00
18,052.50
18,052.50
19,357.50
19,357.50
15,795.00
15,795.00
15,795.00
15,795.00
25,000.00

OO OODOCOO

1,905,606
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Soft Cost Budget Draw # 1 Draw # 2 Balance
Engineering $ 109,980.00!$ 80,000.00 | $ 27,100.00 | $ 2,880.00
Architect | $  43,589.00 $ 20,00000{8 23,589.00
Civil Engineer $ 7,498.00 $ 25000018 4,998.00
Fire Protection $ 12,000.00 $ 11,387.001%  613.00
Permits $ 13,000.00 $ 7,50000{% /. -55000
total $ 186,067.00 $ 80,000.00 $ 68,487.00
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